
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 233 
  Date: 2015-07-23  

  Day:  Thursday 

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: clear     Noon:  partly sunny      3:00 pm:  partly sunny 

 Temperature:   7:30 am:   69°    Noon:  77°      3:00 pm:  81° 

   
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

Div. 31 

01 50 00 

Div. 05 

Div. 03 

09 51 23 

09 30 00 

GVW 

Carpentry 

Masonry 

Paint/Plaster 

Labor 

Site Work 

Temp. Facility 

Misc. Metals 

Concrete 

Drop Ceiling 

Tiling 

1 

0 

1 

1 

1 

0 

0 

0 

0 

0 

2 

0 

1 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

3 

0 

2 

1 

1 

0 

0 

0 

0 

0 
 

Subcontractors: 

 26 00 00 Griffin Electric Electrical 1 1 0 2 

 
22 00 00  

Lapan 

Mechanical 
Plumbing 0 0 0 0 

 07 31 00 

07 53 00 

07 61 19 

Meadows 

Construction  
Roofing 1 1 0 2 

 
Div. 23 

Ambient Temp. 

Corp. 
HVAC 2 2 1 5 

 
Div. 21 

Encore Fire 

Protection 

Fire 

Suppression 
0 0 0 0 

 
13 27 16 Fire Lock 

Modular Fire 

Vault 
0 0 0 0 

Total:    8 7 1 16 
 
 

DAILY REPORT 

Activities Today: 

1) Carpentry: installing acoustic insulation in the stairwell in the addition; created and installed forms for duct bank; 

repaired nailers for copper water table; continued installing sheetrock in addition 

2) Labor: assisting trades; general site cleaning; assisting with site work 

3) Paint/Plaster: taping, mudding and sanding the sheetrock associated with the addition 

4) HVAC: continuing with insulating HVAC piping; continuing with HVAC piping on the RTUs 

5) Electrical: continuing with rough wiring in the addition for MEP elements  

6) Site Work: excavating for the installation of conduit for the generator and transformer 

7) Roofing: continuing with edge metal flashing installation at the base of the cupola and around the addition roof line 



PHOTO INDEX 

 

 

Photo showing conduits inside the formwork for 

the duct bank.   

 

Photo showing conduits installed for the 

generator. 

 

Photo showing handhold in place and ready for 

conduits to be installed. 

 

Photo showing electrician working on the 

FACP. 



 

Photo showing acoustic insulation installed in 

the stairwell in the addition. 

 

Photo showing carpenter installing wood 

blocking for the copper water table. 

 

Photo showing progression of sheetrock 

installation in the stairwell of the addition. 

 

Photo showing roofer installing copper flashing 

along the east wall of the low roof. 



 

Photo showing workman mudding joints in the 

addition. 

 

Photo showing painter working in the basement 

vault. 

 

Photo showing radiator brackets installed in the 

addition, ready for the radiators. 

 

Photo showing piping insulation for the RTUs. 



 

Copies to: Richard Montuori, Town of Tewksbury  Jenne dos Santos, CBI 

 Ed Johnson, Town of Tewksbury  Kaffee Kang, Kang Architects 

 Steve Sadwick, Town of Tewksbury  Jennifer Pincus, Kang Architects 

Wayne Lawson, CBI  Bob Harukewicz, GVW Inc. 

 

Photo showing HVAC technician working on 

the piping for the RTUs on the addition. 


